
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 11/22/2000

ESTIMATE SUMMARY 15:51:38

CONTID: C12317         ESTIMATE NO: 0006 PROG 1998

PCN: 12317-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

WILEY JCT. - EAST PERCENT TIME:

PROJECT NO: NH 2872-012                   

WILEY JCT. - EAST

NAME OF ROAD: 287/50

PROJECT COUNTIES: PROWERS

CONTRACTOR:

INTERSTATE HIGHWAY CONSTRUCTION PAY PERIOD ENDING 11/14/2000 DATE TIME STARTED 05/22/2000

P. O. BOX 4356 DATE LET 03/23/2000 DATE WORK BEGAN

 DATE AWARDED 04/12/2000 DATE TIME STOPPED 10/26/2001

 DATE CONTRACT EXECUTED 05/01/2000 DATE ACCEPTED 10/26/2001

ENGLEWOOD CO 80155-4356303 790-9100 DATE NOTICE TO PROCEED 05/22/2000

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 13,809,290.23 PARTICIPATING $ $ 2,192,966.46

AWARD PROJECT AMT: 10,791,141.30 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-396,979.92

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -63,988.99

SECURITIES ENCUMBERED 63,988.99

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

33.84

FIXED COMPLETION DATE

FIXED COMPLETION DATE

35.42%

8,917,471.45

2,192,966.46

1,795,986.54

1,795,986.54

$

$

$

$

4,891,818.78

0.00

4,891,818.78

15,223.47

4,907,042.25

-135,954.56

135,954.56

4,907,042.25

0.00

AMOUNT DUE 4,907,042.25 1,795,986.54

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,795,986.54

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

177.0 TIME ALLOW: 10/26/2001 ??:??:??

ORIG TIME ALLOW: 10/26/2001 ??:??:??
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PCN: 12317-BID    ESTIMATE RUN 11/22/2000

PROJECT: NH 2872-012                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:51:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *CLEARING AND GRUBBING 0.500

0.000

201-00000  
 

1.000

L S 

15,300.00000 7,650.000.500

0.00

0010 *REMOVAL OF STRUCTURE (INLETS) 9.000

4.000

202-00001  
 

20.000

EACH

1,020.00000 13,260.0013.000

4,080.00

0015 *REMOVAL OF PIPE 10.000

13.000

202-00033  
 

48.500

EACH

1,020.00000 23,460.0023.000

13,260.00

0020 *REMOVAL OF DELINEATOR 153.000

0.000

202-00090  
 

350.000

EACH

5.70000 872.10153.000

0.00

0025 *REMOVAL OF CONCRETE MEDIAN COVER 1,787.400

575.000

202-00190  
 

1,578.000

M2  

7.10000 16,773.042,362.400

4,082.50

0030 *REMOVAL OF CURB AND GUTTER 1,196.300

620.000

202-00203  
 

2,617.300

M   

9.20000 16,709.961,816.300

5,704.00

0035 *REMOVAL OF ASPHALT MAT 498.000

0.000

202-00220  
 

2,892.200

M2  

3.00000 1,494.00498.000

0.00

0040 *REMOVAL OF ASPHALT MAT (PLANING) 48,393.700

0.000

202-00240  
 

68,195.800

M2  

1.50000 72,590.5548,393.700

0.00

0045 *REMOVAL OF PAVEMENT MARKING 227.000

0.000

202-00250  
 

4,748.600

M2  

11.00000 2,497.00227.000

0.00

0050 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.000

0.000

202-00495  
 

1.000

L S 

12,000.00000 0.000.000

0.00

0055 *REMOVAL OF GROUND SIGN 19.000

0.000

202-00810  
 

117.000

EACH

77.00000 1,463.0019.000

0.00
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PCN: 12317-BID    ESTIMATE RUN 11/22/2000

PROJECT: NH 2872-012                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:51:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF TRAFFIC SIGNAL CONTROLLER CABINET 0.000

0.000

202-00855  
 

1.000

EACH

306.00000 0.000.000

0.00

0065 *REMOVAL OF IMPACT ATTENUATOR 0.000

0.000

202-00895  
 

1.000

EACH

1,600.00000 0.000.000

0.00

0070 *REMOVAL OF FENCE 0.000

0.000

202-01000  
 

14,662.000

M   

0.80000 0.000.000

0.00

0075 *REMOVAL OF GUARDRAIL TYPE 3 234.230

0.000

202-01130  
 

469.230

M   

9.00000 2,108.07234.230

0.00

0080 *REMOVAL OF END ANCHORAGE 7.000

0.000

202-01300  
 

16.000

EACH

230.00000 1,610.007.000

0.00

0085 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 56,630.000

4,789.000

203-00010  
 

77,251.200

M3  

8.50000 522,061.5061,419.000

40,706.50

0090 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 45,691.000

12,839.000

203-00062  
 

80,259.000

M3  

6.81000 398,589.3058,530.000

87,433.59

0095 *BLADING 1.000

8.000

203-01500  
 

22.000

HOUR

100.00000 900.009.000

800.00

0100 *STRUCTURE EXCAVATION 514.000

362.500

206-00000  
 

1,810.420

M3  

10.20000 8,940.30876.500

3,697.50

0105 *STRUCTURE BACKFILL (FLOW-FILL) 357.300

183.500

206-00065  
 

1,393.150

M3  

70.70000 38,234.56540.800

12,973.45

0110 *STRUCTURE BACKFILL (CLASS 1) 0.000

0.000

206-00100  
 

0.000

M3  

180.00000 0.000.000

0.00
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PCN: 12317-BID    ESTIMATE RUN 11/22/2000

PROJECT: NH 2872-012                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:51:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *FILTER MATERIAL (CLASS A) 105.000

42.000

206-00510  
 

191.300

M3  

41.00000 6,027.00147.000

1,722.00

0120 *TOPSOIL 0.000

0.000

207-00205  
 

11,164.500

M3  

3.00000 0.000.000

0.00

0125 *STOCKPILE TOPSOIL 6,810.000

0.000

207-00210  
 

11,970.000

M3  

2.00000 13,620.006,810.000

0.00

0130 *WETLAND TOPSOIL 0.000

0.000

207-00305  
 

245.000

M3  

7.00000 0.000.000

0.00

0135 *STOCKPILE WETLAND TOPSOIL 0.000

0.000

207-00310  
 

245.000

M3  

7.00000 0.000.000

0.00

0140 *EROSION BALES (WEED FREE) 0.000

0.000

208-00011  
 

138.000

EACH

13.00000 0.000.000

0.00

0145 EROSION CONTROL SUPERVISOR 0.000

0.000

208-00200  
 

1.000

L S 

10,000.00000 0.000.000

0.00

0150 RESET MAILBOX STRUCTURE (TYPE 1) 0.000

0.000

210-00011  
 

1.000

EACH

150.00000 0.000.000

0.00

0155 RESET MAILBOX STRUCTURE (TYPE 2) 0.000

0.000

210-00012  
 

1.000

EACH

250.00000 0.000.000

0.00

0160 *RESET LIGHT STANDARD 0.000

0.000

210-00750  
 

8.000

EACH

560.00000 0.000.000

0.00

0165 *RESET LUMINAIRE 0.000

0.000

210-00760  
 

9.000

EACH

200.00000 0.000.000

0.00
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PCN: 12317-BID    ESTIMATE RUN 11/22/2000

PROJECT: NH 2872-012                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:51:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *RESET GROUND SIGN 0.000

0.000

210-00810  
 

7.000

EACH

97.00000 0.000.000

0.00

0175 *RESET TRAFFIC SIGNAL CONTROLLER CABINET 0.000

0.000

210-00855  
 

1.000

EACH

1,000.00000 0.000.000

0.00

0180 *RESET GATE 0.000

0.000

210-01011  
 

0.000

EACH

122.00000 0.000.000

0.00

0185 *SEEDING (NATIVE) 0.000

0.000

212-00006  
 

15.240

HA  

672.00000 0.000.000

0.00

0190 *SEEDING (WETLANDS) 0.000

0.000

212-00028  
 

0.100

HA  

918.00000 0.000.000

0.00

0195 *MULCHING 0.000

0.000

213-00001  
 

0.000

T   

117.00000 0.000.000

0.00

0200 *MULCHING (WEED FREE) 0.000

0.000

213-00003  
 

15.340

HA  

700.00000 0.000.000

0.00

0205 *MULCH TACKIFIER 0.000

0.000

213-00061  
 

2,392.000

KG  

4.00000 0.000.000

0.00

0210 *AGGREGATE BASE COURSE (CLASS 6) 10,953.270

0.000

304-06000  
 

10,953.270

T   

26.00000 284,785.0210,953.270

0.00

0215 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 21.330

0.000

403-00720  
 

421.790

T   

122.00000 2,602.2621.330

0.00

0220 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) (96)(PG 
64-28) 

6,849.340

0.000

403-34342  
 

9,467.130

T   

60.00000 410,960.406,849.340

0.00
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PCN: 12317-BID    ESTIMATE RUN 11/22/2000

PROJECT: NH 2872-012                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:51:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *EMULSIFIED ASPHALT (SLOW-SETTING) 6,281.000

0.000

411-10255  
 

8,588.000

L   

0.80000 5,024.806,281.000

0.00

0230 CONCRETE PAVEMENT (150 MM) 0.000

0.000

412-00600  
 

321.500

M2  

35.00000 0.000.000

0.00

0235 *CONCRETE PAVEMENT (275 MM) 0.000

67,670.400

412-01100  
 

211,202.900

M2  

27.30000 1,847,401.9267,670.400

1,847,401.92

0235 MATERIAL ALLOWANCE 57 ROCK 31,292.000

-31,292.000T   

8.71000 0.000.000

-272,553.32

0235 MATERIAL ALLOWANCE CONCRETE SAND 26,303.000

-26,303.000T   

3.20000 0.000.000

-84,169.60

0235 MATERIAL ALLOWANCE DOWEL BARS 40,257.000

-40,257.000EACH

1.00000 0.000.000

-40,257.00

0235 MATERIAL ALLOWANCE ROCK AND SAND 0.000

0.000M2  

2.51000 0.000.000

0.00

0240 *RIPRAP (300 MM) 49.000

137.000

506-00212  
 

186.000

M3  

88.00000 16,368.00186.000

12,056.00

0245 *BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 0.000

0.000

507-00400  
 

131.000

T   

255.00000 0.000.000

0.00

0250 *STRUCTURAL STEEL (GALVANIZED) 0.000

0.000

509-00001  
 

51.000

KG  

13.30000 0.000.000

0.00

0255 *BRIDGE DRAIN (SPECIAL) 0.000

0.000

513-00690  
 

1.000

EACH

2,400.00000 0.000.000

0.00
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PCN: 12317-BID    ESTIMATE RUN 11/22/2000

PROJECT: NH 2872-012                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:51:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0260 *WATERSTOP (150 MM) 0.000

0.000

518-00106  
 

0.000

M   

112.00000 0.000.000

0.00

0265 *BRIDGE EXPANSION DEVICE (0-50 MM) 0.000

0.000

518-01002  
 

69.000

M   

188.00000 0.000.000

0.00

0270 *BRIDGE EXPANSION DEVICE (0-100 MM) 0.000

0.000

518-01004  
 

69.000

M   

367.00000 0.000.000

0.00

0270 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE 0-100 MM 69.000

0.000M   

220.63000 15,223.4769.000

0.00

0275 *CONCRETE CLASS B (WALL) 0.000

0.000

601-01050  
 

7.340

M3  

1,250.00000 0.000.000

0.00

0280 *CONCRETE CLASS D (BRIDGE) 0.000

0.000

601-03040  
 

198.500

M3  

340.00000 0.000.000

0.00

0285 *CONCRETE CLASS D (WALL) 0.000

0.000

601-03050  
 

2.000

M3  

800.00000 0.000.000

0.00

0290 *CONCRETE CLASS SF (SILICA FUME MODIFIED) 0.000

0.000

601-06040  
 

53.600

M3  

1,830.00000 0.000.000

0.00

0295 *REINFORCING STEEL 0.000

0.000

602-00000  
 

20,215.000

KG  

1.30000 0.000.000

0.00

0295 MATERIAL ALLOWANCE REINFORCING STEEL 0.000

0.000KG  

0.57000 0.000.000

0.00

0300 *450 MM REINFORCED CONCRETE PIPE 18.800

0.000

603-01180  
 

23.400

M   

122.00000 2,293.6018.800

0.00
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PCN: 12317-BID    ESTIMATE RUN 11/22/2000

PROJECT: NH 2872-012                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:51:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0305 *600 MM REINFORCED CONCRETE PIPE 227.600

96.800

603-01240  
 

551.450

M   

140.00000 45,416.00324.400

13,552.00

0310 *900 MM REINFORCED CONCRETE PIPE 67.900

0.000

603-01360  
 

109.900

M   

216.00000 14,666.4067.900

0.00

0315 *960X610 MM REINFORCED CONCRETE PIPE ELLIPTICAL 0.000

106.300

603-02300  
 

268.300

M   

306.00000 32,527.80106.300

32,527.80

0320 *450 MM REINFORCED CONCRETE END SECTION 1.000

0.000

603-05018  
 

1.000

EACH

433.00000 433.001.000

0.00

0325 *600 MM REINFORCED CONCRETE END SECTION 10.000

0.000

603-05024  
 

20.000

EACH

561.00000 5,610.0010.000

0.00

0330 *900 MM REINFORCED CONCRETE END SECTION 3.000

0.000

603-05036  
 

5.000

EACH

867.00000 2,601.003.000

0.00

0335 *960X610 MM REINFORCED CONCRETE END SECTION ELLIPTICAL 0.000

2.000

603-05130  
 

6.000

EACH

867.00000 1,734.002.000

1,734.00

0340 *375 MM CORRUGATED STEEL PIPE 0.000

0.000

603-10150  
 

4.000

M   

132.00000 0.000.000

0.00

0345 *450 MM CORRUGATED STEEL PIPE 0.000

27.100

603-10180  
 

170.900

M   

122.00000 3,306.2027.100

3,306.20

0350 *600 MM CORRUGATED STEEL PIPE 0.000

0.000

603-10240  
 

18.900

M   

132.00000 0.000.000

0.00

0355 *1050 MM CORRUGATED STEEL PIPE 0.000

14.000

603-10420  
 

14.000

M   

175.00000 2,450.0014.000

2,450.00
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PCN: 12317-BID    ESTIMATE RUN 11/22/2000

PROJECT: NH 2872-012                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:51:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0360 *1200 MM CORRUGATED STEEL PIPE 19.500

0.000

603-10480  
 

38.500

M   

173.00000 3,373.5019.500

0.00

0365 *1200 MM EQUIVALENT CORRUGATED STEEL PIPE ARCH 39.800

0.000

603-15048  
 

84.800

M   

214.00000 8,517.2039.800

0.00

0370 *450 MM STEEL END SECTION 0.000

2.000

603-30018  
 

10.000

EACH

275.00000 550.002.000

550.00

0375 *600 MM STEEL END SECTION 0.000

0.000

603-30024  
 

1.000

EACH

408.00000 0.000.000

0.00

0380 *1050 MM STEEL END SECTION 0.000

2.000

603-30042  
 

2.000

EACH

663.00000 1,326.002.000

1,326.00

0385 *1200 MM STEEL END SECTION 1.000

0.000

603-30048  
 

1.000

EACH

816.00000 816.001.000

0.00

0390 *1200 MM EQUIVALENT ARCH STEEL END SECTION 2.000

0.000

603-31348  
 

4.000

EACH

851.00000 1,702.002.000

0.00

0395 *INLET TYPE C (2 M) 12.000

0.000

604-00305  
 

16.000

EACH

2,200.00000 26,400.0012.000

0.00

0400 *INLET TYPE C (4 M) 0.000

0.000

604-00310  
 

1.000

EACH

3,570.00000 0.000.000

0.00

0405 *INLET TYPE R  L 1.5 (2 M) 0.000

4.000

604-19105  
 

4.000

EACH

3,570.00000 14,280.004.000

14,280.00

0410 *GUARDRAIL TYPE 3 (1905 MM POST SPACING) 0.000

0.000

606-00301  
 

675.600

M   

51.00000 0.000.000

0.00
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PCN: 12317-BID    ESTIMATE RUN 11/22/2000

PROJECT: NH 2872-012                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:51:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0415 *END ANCHORAGE TYPE 3D 0.000

0.000

606-01340  
 

5.000

EACH

450.00000 0.000.000

0.00

0420 *END ANCHORAGE TYPE 3G 0.000

0.000

606-01370  
 

5.000

EACH

852.00000 0.000.000

0.00

0425 *END ANCHORAGE TYPE 3H 0.000

0.000

606-01380  
 

5.000

EACH

571.00000 0.000.000

0.00

0430 *END ANCHORAGE TYPE 3L 0.000

0.000

606-01395  
 

2.000

EACH

107.00000 0.000.000

0.00

0435 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 0.000

0.000

606-02001  
 

7.000

EACH

2,422.00000 0.000.000

0.00

0440 *BRIDGE RAIL TYPE 10R 0.000

0.000

606-11010  
 

364.000

M   

184.00000 0.000.000

0.00

0440 MATERIAL ALLOWANCE FOR STRUCTURE L-26-H 0.000

0.000M   

124.39000 0.000.000

0.00

0445 *BRIDGE RAIL TYPE 10R (SPECIAL) 0.000

0.000

606-11015  
 

62.000

M   

198.00000 0.000.000

0.00

0445 MATERIAL ALLOWANCE FOR STRUCTURE L-26-BR 0.000

0.000M   

124.39000 0.000.000

0.00

0450 *END POST 0.000

0.000

607-00005  
 

69.000

EACH

87.00000 0.000.000

0.00

0455 *CORNER AND LINE BRACE POST 0.000

0.000

607-00010  
 

73.000

EACH

97.00000 0.000.000

0.00
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PCN: 12317-BID    ESTIMATE RUN 11/22/2000

PROJECT: NH 2872-012                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:51:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0460 *FENCE BARBED WIRE WITH METAL POSTS 0.000

0.000

607-01000  
 

13,070.200

M   

2.85000 0.000.000

0.00

0465 CURB AND GUTTER TYPE 2 (SECTION I-B) 0.000

0.000

609-21010  
 

2,917.000

M   

24.50000 0.000.000

0.00

0470 CURB AND GUTTER TYPE 2 (SECTION II-B) 0.000

0.000

609-21020  
 

352.700

M   

32.00000 0.000.000

0.00

0475 *CURB TYPE 6 (SECTION M) 0.000

0.000

609-60011  
 

114.000

M   

30.00000 0.000.000

0.00

0480 MEDIAN COVER MATERIAL (CONCRETE) 0.000

0.000

610-00030  
 

5,002.500

M2  

20.30000 0.000.000

0.00

0485 *DELINEATOR (TYPE I) 45.000

0.000

612-00001  
 

334.000

EACH

13.00000 585.0045.000

0.00

0490 *DELINEATOR (TYPE II) 0.000

0.000

612-00002  
 

356.000

EACH

14.00000 0.000.000

0.00

0495 *DELINEATOR (TYPE III) 0.000

0.000

612-00003  
 

23.000

EACH

15.00000 0.000.000

0.00

0500 *DELINEATOR (TYPE II) (BARRIER) 0.000

0.000

612-00022  
 

0.000

EACH

12.00000 0.000.000

0.00

0505 *50 MM ELECTRICAL CONDUIT (PLASTIC) 0.000

0.000

613-01200  
 

1,459.000

M   

40.00000 0.000.000

0.00

0510 *DIRECT-BURIAL CABLE 0.000

0.000

613-05000  
 

0.000

M   

46.00000 0.000.000

0.00
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PCN: 12317-BID    ESTIMATE RUN 11/22/2000

PROJECT: NH 2872-012                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:51:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0515 *WIRING 0.000

0.000

613-10000  
 

1.000

L S 

1,500.00000 0.000.000

0.00

0520 *LIGHT STANDARD FOUNDATION 0.000

0.000

613-40010  
 

8.000

EACH

612.00000 0.000.000

0.00

0525 *SIGN PANEL (CLASS I) 0.000

0.000

614-00011  
 

35.390

M2  

230.00000 0.000.000

0.00

0530 *SIGN PANEL (CLASS II) 0.000

0.000

614-00012  
 

82.760

M2  

240.00000 0.000.000

0.00

0535 *SIGN PANEL (CLASS III) 0.000

0.000

614-00013  
 

23.160

M2  

260.00000 0.000.000

0.00

0540 *STEEL SIGN POST (U-2) 0.000

0.000

614-00200  
 

33.000

M   

25.00000 0.000.000

0.00

0545 *STEEL SIGN POST (W 150X18) 0.000

0.000

614-00612  
 

50.240

M   

96.00000 0.000.000

0.00

0550 *STEEL SIGN POST (W 200X27) 0.000

0.000

614-00818  
 

10.540

M   

131.00000 0.000.000

0.00

0555 *STEEL SIGN POST (50 MM ROUND) 0.000

0.000

614-01502  
 

337.220

M   

25.50000 0.000.000

0.00

0560 *STEEL SIGN POST (65 MM ROUND) (SLIPBASE) 0.000

0.000

614-01552  
 

116.830

M   

97.00000 0.000.000

0.00

0565 *CONCRETE FOOTING (TYPE 1) 0.000

0.000

614-03001  
 

8.000

EACH

510.00000 0.000.000

0.00
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PCN: 12317-BID    ESTIMATE RUN 11/22/2000

PROJECT: NH 2872-012                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:51:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0570 *CONCRETE FOOTING (TYPE 3) 0.000

0.000

614-03003  
 

2.000

EACH

765.00000 0.000.000

0.00

0575 *LOOP DETECTOR WIRE 0.000

0.000

614-72875  
 

320.000

M   

10.00000 0.000.000

0.00

0580 *IMPACT ATTENUATOR (QUADGUARD) 0.000

0.000

614-85115  
 

2.000

EACH

21,000.00000 0.000.000

0.00

0585 EMBANKMENT PROTECTOR TYPE 5 0.000

0.000

615-00050  
 

2.000

EACH

900.00000 0.000.000

0.00

0590 *DETOUR PAVEMENT 1,661.500

375.700

621-00450  
 

3,323.000

M2  

60.00000 122,232.002,037.200

22,542.00

0595 *CONSTRUCTION SURVEYING 0.125

0.000

625-00000  
 

1.000

L S 

250,000.00000 31,250.000.125

0.00

0600 *MOBILIZATION 0.500

0.100

626-00000  
 

1.000

L S 

600,000.00000 360,000.000.600

60,000.00

0605 *PAVEMENT MARKING PAINT 1,262.900

0.000

627-00001  
 

3,048.900

L   

5.10000 6,440.791,262.900

0.00

0610 *EPOXY PAVEMENT MARKING 362.000

0.000

627-00005  
 

2,405.000

L   

30.00000 10,860.00362.000

0.00

0615 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 0.000

0.000

627-03000  
 

776.200

M2  

99.00000 0.000.000

0.00

0620 *FLAGGING 572.000

0.000

630-00000  
 

1,825.830

HOUR

23.40000 13,384.80572.000

0.00
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PCN: 12317-BID    ESTIMATE RUN 11/22/2000

PROJECT: NH 2872-012                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:51:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0625 *TRAFFIC CONTROL SUPERVISOR 76.000

0.000

630-00002  
 

298.000

DAY 

357.00000 27,132.0076.000

0.00

0630 *TRAFFIC CONTROL INSPECTION 57.000

0.000

630-00007  
 

204.000

DAY 

153.00000 8,721.0057.000

0.00

0635 *FLASHING BEACON (PORTABLE) 2.500

0.000

630-80001  
 

5.000

EACH

1,836.00000 4,590.002.500

0.00

0640 *BARRICADE (TYPE 3 M-D) (TEMPORARY) 3.500

0.000

630-80338  
 

13.000

EACH

306.00000 1,071.003.500

0.00

0645 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 3.500

0.000

630-80341  
 

7.000

EACH

97.00000 339.503.500

0.00

0650 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 64.000

0.000

630-80342  
 

146.000

EACH

92.00000 5,888.0064.000

0.00

0655 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 0.000

0.000

630-80343  
 

0.000

EACH

102.00000 0.000.000

0.00

0660 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (A
TYPE) 

2.000

0.000

630-80356  
 

2.000

EACH

1,200.00000 2,400.002.000

0.00

0665 *DRUM CHANNELIZING DEVICE 50.000

0.000

630-80360  
 

100.000

EACH

61.00000 3,050.0050.000

0.00

0670 *CONCRETE BARRIER (TEMPORARY) 209.800

0.000

630-80370  
 

419.600

M   

79.00000 16,574.20209.800

0.00

0675 *GLARE SCREEN (TEMPORARY) 163.500

0.000

630-80378  
 

327.000

M   

34.00000 5,559.00163.500

0.00
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PCN: 12317-BID    ESTIMATE RUN 11/22/2000

PROJECT: NH 2872-012                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:51:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0680 *TRAFFIC CONE 120.000

0.000

630-80380  
 

240.000

EACH

11.20000 1,344.00120.000

0.00

0685 *CHANNELIZING DEVICE (FIXED) 127.500

0.000

630-80391  
 

289.000

EACH

25.50000 3,251.25127.500

0.00

0690 *IMPACT ATTENUATOR (QUADGUARD) (TEMPORARY) 3.000

0.000

630-85115  
 

6.000

EACH

15,000.00000 45,000.003.000

0.00

0695 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0700 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

0.000

EACH

1.00000 0.000.000

0.00

0705 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0710 F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

700-70025  
 

252,026.780

F A 

1.00000 0.000.000

0.00

0715 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0720 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0725 F/A RELOCATE FIELD OFFICE 0.000

0.000

700-70510  
 

0.000

F A 

1.00000 0.000.000

0.00

0800 PVMT MKG PAINT (XS) CROSSWALKS IN TOWN 148.700

0.000

627-30110  
 

148.700

M2  

21.07000 3,133.11148.700

0.00
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PCN: 12317-BID    ESTIMATE RUN 11/22/2000

PROJECT: NH 2872-012                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:51:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0805 PVMT MKG PAINT (WS) SCHOOL SYMBOLS 17.800

0.000

627-30105  
 

17.800

M2  

71.50000 1,272.7017.800

0.00

0815 ADDED ITEM (DOLLAR)/ SUPPLIERS LEIN -9,067.550

-5,219.000

900-00006  
 

-20,836.360

DOL 

1.00000 -14,286.55-14,286.550

-5,219.00

0820 GEOGRID REINFORCE 17,010.000

0.000

506-01020  
 

17,377.800

M2  

9.15000 155,641.5017,010.000

0.00

0825 CONST SURVEYING (HOUR) 0.000

120.000

625-00001  
 

388.000

HOUR

100.00000 12,000.00120.000

12,000.00

0830 BRDG RAIL POST ACHOR BOLTS FOR CBC POSTS AT WILEY 
DRAINAGE DITCH

0.000

0.000

606-11900  
 

19.000

EACH

367.53000 0.000.000

0.00

0840 TRANSFORMER BASE ALUM ALUMINUM T-BASES 0.000

0.000

613-40020  
 

8.000

EACH

295.00000 0.000.000

0.00

0845 50 MM ELEC COND (JACKED) BORING OF 50 MM CONDUIT 0.000

0.000

613-00201  
 

61.000

M   

104.14000 0.000.000

0.00

0850 F/A PARTIAL PAYMENT FOR FORCE ACCOUNT WORK PERFORMED 0.000

0.000

700-70035  
 

0.000

F A 

1.00000 0.000.000

0.00

0855 F/A 0.000

0.000

700-70035  
 

0.000

F A 

1.00000 0.000.000

0.00

0860 F/A 0.000

0.000

700-70035  
 

0.000

F A 

1.00000 0.000.000

0.00

0865 F/A 0.000

0.000

700-70035  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 12317-BID    ESTIMATE RUN 11/22/2000

PROJECT: NH 2872-012                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:51:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0870 ADDED ITEM (LUMP SUM)/ DELAY COST FOR MODIFICATION OF 
ROADWAY DESIGN

0.000

0.000

900-00014  
 

1.000

L S 

106,573.64000 0.000.000

0.00

0875 ADDED ITEM (SQUARE METER)/ COLD WEATHER 0.000

0.000

900-00022  
 

63,735.000

M2  

2.69000 0.000.000

0.00

0880 F/A SEWER LINES RELOCATE SEWER LINE BY A REIMBURSEABLE
ENTITY

0.000

0.000

700-70250  
 

1.000

F A 

1,072.50000 0.000.000

0.00

0885 REM OF ASPH MAT (SPECIAL) REMOVAL OF ASPHALT MAT 
(SPECIAL), PHASE II

0.000

0.000

202-00226  
 

51,147.000

M2  

3.30000 0.000.000

0.00

0890 REM ASPHALT MAT (PLANING)(SPEC) REMOVAL OF ASPHALT MAT
(PLANING)(SPECIAL), PHASE II

0.000

0.000

202-00246  
 

8,181.600

M2  

5.50000 0.000.000

0.00

0895 EMB MATL (CIP) (SPEC) EMBANKMENT MATERIAL 
(CIP)(SPECIAL), PHASE II

0.000

0.000

203-00062  
 

39,597.230

M3  

25.00000 0.000.000

0.00

0900 TOPSOIL TOPSOIL (IMPORT), PHASE II 0.000

0.000

207-00205  
 

1,703.100

M3  

14.00000 0.000.000

0.00

0905 MODIFY INLET MODIFY INLET, PHASE II 0.000

0.000

210-04020  
 

10.000

EACH

2,650.00000 0.000.000

0.00

0910 ADDED ITEM (LUMP SUM)/ DOWEL BARS FOR ACCEL/DECEL 
LANES FOR POE

0.000

0.000

900-00014  
 

1.000

L S 

5,174.00000 0.000.000

0.00

0915 EMB MATL (CIP) (SPEC) PHASE I EMBANKMENT MATERIAL 
(CIP)(SPECIAL)

0.000

0.000

203-00062  
 

9,873.000

M3  

25.00000 0.000.000

0.00

0920 F/A PAYMENT FOR WEIGH-IN-MOTION WORK 0.000

0.000

700-70035  
 

1.000

F A 

18,785.88000 0.000.000

0.00
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PCN: 12317-BID    ESTIMATE RUN 11/22/2000

PROJECT: NH 2872-012                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:51:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0925 F/A PAYMENT FOR FA AT PORT-OF-ENTRY 0.000

0.000

700-70035  
 

1.000

F A 

28,344.41000 0.000.000

0.00

0930 ADDED ITEM (LUMP SUM)/ DRILL TIE BARS AND MOVE PAVER 0.000

0.000

900-00014  
 

1.000

L S 

10,772.55000 0.000.000

0.00

0935 ADDED ITEM (KILOGRAM)/ STABILIZATION OF APPROACH SLAB 
ON STRUCTURE L-26-BW

0.000

0.000

900-00020  
 

438.000

KG  

17.16000 0.000.000

0.00

0940 MOBILIZATION STABILIZATION OF APPROACH SLAB ON 
STRUCTURE L-26-BW

0.000

0.000

626-00000  
 

1.000

L S 

1,625.00000 0.000.000

0.00

0995 FENCE CW MP COMBINATION WIRE WITH METAL POSTS 0.000

0.000

607-11200  
 

1,429.000

M   

4.98000 0.000.000

0.00

1000 F/A WATER LINES WATER LINE AT STA. 691+232 0.000

0.000

700-70270  
 

1.000

F A 

9,230.15000 0.000.000

0.00

1005 ADDED ITEM (LUMP SUM)/ CLAIM SETTLEMENT 0.000

0.000

900-00014  
 

1.000

L S 

92,950.00000 0.000.000

0.00

CAT 4,726,662.251,795,986.5413,623,290.23CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0730 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

15,000.00000 15,000.001.000

0.00

0735 FIELD LABORATORY (CLASS 2) 0.500

0.000

620-00012  
 

1.000

EACH

10,000.00000 5,000.000.500

0.00

0740 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

6,000.00000 6,000.001.000

0.00

CAT 26,000.000.0031,000.00CURRENT AMT0400 $ $ $
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PCN: 12317-BID    ESTIMATE RUN 11/22/2000

PROJECT: NH 2872-012                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:51:38

CUMULATIVE
AMOUNT

CAT NO0480 PURCHASED FIELD OFFICE NON-FEDERAL AID 

0745 *FIELD OFFICE (SPECIAL) 0.996

0.000

620-00005  
 

1.000

EACH

155,000.00000 154,380.000.996

0.00

CAT 154,380.000.00155,000.00CURRENT AMT0480 $ $ $

$ 4,907,042.251,795,986.54$13,809,290.23$CURRENT AMTPROJECT TOTAL


